

Arihant Trading Corporation

Business Operating System (BOS)

Functional Scope & Implementation Blueprint

Prepared by: BDA Technologies Pvt. Ltd.

Version: 2.0 - Scope Review

Date: 1 September 2026

1. Objective

BDA Technologies proposes to build a customised Business Operating System for Arihant Trading Corporation to connect the company's sales, tendering, demonstrations, service, field operations, expenses, tasks, and management reporting.

The BOS will provide a common operating layer across departments so that information currently scattered across:

- WhatsApp
- Personal messages
- Email
- Excel
- Government portals
- Individual follow-ups

can be organised into structured workflows and management dashboards.

The objective is not merely to digitise forms.

The objective is to create visibility and accountability across the complete operational cycle.

2. BOS Vision

The system should enable management to answer:

- What is each employee working on?
- What work is pending or delayed?
- Which leads are currently active?
- Who has followed up with which customer?
- Where are salespeople planning to travel?
- Which demos are planned?
- Which demo equipment is available?
- Why did a demo succeed or fail?
- Which tenders are being evaluated?

- Which tenders were submitted, won, or lost?
 - Which proposals are awaiting follow-up?
 - Which service tickets remain unresolved?
 - Which employee expenses are awaiting approval?
 - Which salesperson, region, or department requires management attention?
-

3. What the BOS Is Not

The proposed system is **not intended to be a full ERP**.

The following systems/processes will remain outside the BOS unless separately approved:

- Accounting transactions in Tally
- Complete inventory ERP
- Payroll processing
- Quotation and pricing engine
- Procurement ERP
- Automatic submission to government tender portals
- Travel ticket or hotel booking engine
- GeM portal functionality

The BOS will coordinate, track, report, and create accountability around these activities.

4. Core Operating Principle

Enter Once. Use Everywhere.

Employees should not have to perform their actual work during the day and then recreate everything at night for management reporting.

Information entered during the workflow should automatically contribute to:

- Customer history
- Employee activity
- Sales performance
- Tender reporting
- Visit reporting
- Demo reporting
- Task productivity
- Management dashboards

The success of the BOS depends heavily on reducing unnecessary data entry.

5. Role-Based Access

Different users will see different modules according to their responsibility.

Indicative roles include:

Management

Full operational and reporting visibility.

Regional Manager

Regional sales, visits, leads, tender pipeline and employee performance.

Sales Team

Leads, customer interactions, visits, demos, proposals and personal tasks.

Tender Team

Tender identification, approval, submission, deadlines and results.

Demo Team

Demo planning, equipment coordination, execution and outcome tracking.

Service Team

Customer complaints, service tickets, field visits and closure.

Accounts Team

Expense submission, verification and approval status.

Admin

Users, departments, master records and permissions.

Final permissions will be configured during implementation.

6. Module 1: Lead & Customer Management

A central lead and customer database will be maintained.

Lead Information

Possible fields include:

- Organisation
 - Contact person
 - Designation
 - Mobile
 - Email
 - City
 - State
 - Zone
 - Region
 - Sector / department
 - Product interest
 - Lead source
 - Assigned salesperson
 - Regional manager
 - Remarks
 - Lead status
 - Last interaction
 - Next follow-up
-

7. Fresh vs Re-Approached Lead

The BOS should differentiate between:

Fresh Lead

A prospect being contacted for the first time.

Re-Approached Prospect

A prospect already contacted previously and now being approached again.

Instead of creating duplicate records, the complete interaction history should remain connected to the same organisation/contact.

Management should be able to see:

- First interaction
- Latest interaction
- Previous meetings
- Product interests
- Previous salesperson
- Current salesperson
- Follow-up history
- Current opportunity status

8. Customer Interaction Timeline

Every important interaction may be recorded as:

- Call
- Email
- WhatsApp
- Physical visit
- Demo
- Proposal
- Follow-up
- Tender discussion
- Service discussion

Each activity may contain:

- Date
- Employee
- Contact
- Remarks
- Outcome
- Next action
- Follow-up date
- Supporting documents

This creates one chronological customer history.

9. Module 2: Visit & Field Planning

Salespeople will plan field visits in advance.

The preferred planning cycle can be approximately one week.

Visit Information

- Organisation
- Location
- Date
- Purpose
- Contact person
- Product
- Demo requirement
- Expected outcome
- Travel requirement
- Remarks

Managers will automatically be able to view upcoming travel and field activity.

10. Manager Intervention in Planned Visits

Managers should be able to use an employee's planned travel more effectively.

Example:

If a salesperson is already visiting Delhi Police, the manager may assign:

Also meet another prospect/customer in the same area.

This additional activity should become part of the trip plan.

The objective is to:

- Improve utilisation
- Increase meetings per trip
- Reduce unnecessary travel
- Reduce last-minute travel costs

11. Visit Changes

If an employee:

- Cancels a visit
- Reschedules
- Changes destination
- Changes date

the manager should be notified.

The employee should record the reason.

Significant changes should remain in the audit trail.

12. Post-Visit Update

After the visit, the employee should update:

- Meeting completed/not completed
- Person met
- Discussion
- Product discussed
- Outcome
- Opportunity identified

- Next action
- Follow-up date
- Demo requirement
- Tender opportunity
- Remarks

This should update the customer history and employee activity automatically.

13. Module 3: Demo Management

The demo team currently receives requirements and coordinates manpower and equipment manually.

The BOS will create a structured demonstration workflow.

Demo Request

A request may include:

- Customer
 - Location
 - Product
 - Requested date
 - Salesperson
 - Purpose
 - Expected audience
 - Equipment required
 - Special requirements
-

14. Demo Team Assignment

The responsible demo coordinator should be able to:

- Review the request
- Select appropriate team member
- Allocate demo equipment
- Confirm proposed date
- Record travel requirement
- Update demo status

Possible statuses:

- Requested
- Under Planning
- Confirmed
- Equipment Reserved
- Team Assigned
- Completed

- Cancelled
 - Rescheduled
-

15. Demo Equipment Availability

The service/demo team will maintain availability of demonstration equipment.

Equipment Information

- Product
- Model
- Serial number, where applicable
- Current location
- Responsible person
- Availability
- Condition
- Reserved date
- Expected availability
- Remarks

Example locations:

- Patna
- Delhi
- Kolkata

Salespeople should be able to check availability before committing a demo.

16. Demo Reservation

The salesperson/demo coordinator should be able to request equipment.

The responsible person can:

- Approve
- Reject
- Suggest an alternative
- Allocate another unit

The BOS should reduce conflicting bookings.

17. Demo Outcome & Failure Analysis

A major requirement is not merely tracking whether a demo happened.

The company should understand **why demos succeed or fail**.

After every demonstration, the system may capture:

- Demo completed
- Customer response
- Technical performance
- Product suitability
- Decision-maker attendance
- Competitor involvement
- Next step
- Opportunity stage
- Demo result

If unsuccessful, failure reasons may include:

- Product limitation
- Equipment issue
- Technical failure
- Customer requirement mismatch
- Pricing concern
- Decision-maker unavailable
- Competitor preference
- Demo preparation issue
- Other

Management can later analyse recurring failure patterns.

18. Module 4: Tender Management

The tendering team currently identifies tenders, seeks approval through WhatsApp and tracks progress using portal notifications and manual checks.

The BOS will create a central tender pipeline.

19. Tender Identification

New tenders can be recorded with information based on Arihant's final tender sheet.

Indicative fields:

- Tender number
- Organisation
- Department
- Product
- City
- State

- Zone
- Region
- Tender category
- Publication date
- Submission deadline
- Assigned person
- Tender owner
- Current stage
- Remarks

Final structure will follow the sheet provided by the Arihant team.

20. Tender Classification

At minimum, the BOS should differentiate:

PQ

Pre-Qualification tender/opportunity.

General / MHA

General or applicable MHA tender.

Other categories can be configured from the final tender data.

21. Zone & Region Structure

Tender information should include:

- Zone
- Region

This enables reporting at:

- Organisation level
- Zone level
- Region level
- Salesperson level

The Arihant team will provide the correct region mapping.

22. Tender Approval Workflow

Instead of relying only on WhatsApp, tender opportunities can follow a structured approval process.

Example:

Tender Identified



Submitted for Internal Review



Approved / Rejected by Authorised Person



Tender Preparation



Submitted



Result Tracking

The responsible person will retain decision visibility without losing tender records inside WhatsApp conversations.

23. Tender Status

Possible stages include:

- Identified
- Awaiting Internal Approval
- Rejected Internally
- Under Preparation
- PQ Submitted
- PQ Qualified
- Tender Submitted
- Technical Evaluation
- Commercial Evaluation
- Won
- Lost
- Cancelled
- On Hold

Final statuses will be approved before development.

24. Tender Deadline Management

The system should highlight:

- Upcoming submissions
- Tenders approaching deadline
- Pending internal approvals
- Incomplete tender preparation
- Tender result follow-ups

Notifications/escalations may be configured accordingly.

25. Tender External Portal Issues

External issues may occur during tender submission.

Example:

Required equipment does not appear on the GeM portal.

The BOS may record:

- Issue
- Date
- Tender affected
- Responsible person
- Escalation
- Resolution status

However, external portal functionality itself remains outside BDA's control and BOS scope.

26. Tender Win/Loss Analysis

For each completed tender:

Won

Capture relevant information such as:

- Product
- Region
- Responsible person
- Tender category
- Result date
- Value, if required

Lost

Capture:

- Reason
- Competitor, if known
- Technical issue
- Pricing issue
- Eligibility
- Documentation
- Other reason

This allows Arihant to understand why tenders are being won or lost.

27. Tender Reporting

Management should be able to monitor:

- Total identified tenders
- PQ tenders
- General/MHA tenders
- Tenders worked upon
- Tenders submitted
- Tenders won
- Tenders lost
- Pending tenders
- Win rate
- Zone-wise pipeline
- Region-wise pipeline
- Salesperson-wise pipeline

The additional PQ and General/MHA counts requested by Vikas should form part of the reporting structure.

28. Module 5: Proposal Management

Currently, proposal requests arrive from multiple team members and sectors and are handled without a central tracker.

The BOS should create a proposal register.

Proposal Record

- Customer
- Sector/department
- Product
- Requested by

- Responsible proposal person
 - Request date
 - Required date
 - Proposal sent date
 - Proposal version
 - Email/reference
 - Current status
 - Follow-up owner
 - Next follow-up
 - Remarks
-

29. Proposal Workflow

Example:

Proposal Requested

↓

Under Preparation

↓

Ready for Review

↓

Approved

↓

Sent to Customer

↓

Follow-up Required

↓

Converted / Closed / Lost

The BOS will initially focus on **tracking and coordination**.

Automated quotation/pricing generation is not included in the present scope.

30. Proposal Follow-Up

Once a proposal is sent, the relevant salesperson/field employee remains responsible for follow-up.

The BOS should highlight:

- Proposals without follow-up
- Follow-ups due today
- Old proposals without movement
- Proposal outcome

This closes the gap between sending a proposal and knowing what happened afterward.

31. Module 6: Service & After-Sales Management

The service team will have a structured ticketing system.

Service Ticket

Possible information:

- Ticket number
 - Customer
 - Contact person
 - Location
 - Equipment
 - Serial number
 - Complaint/problem
 - Date received
 - Priority
 - Warranty status
 - Assigned employee
 - Planned visit date
 - Current status
-

32. Service Workflow

Example:

Complaint Received

↓

Ticket Created

↓

Assigned

↓

Visit Scheduled

↓

Work in Progress

↓

Resolved

↓

Service Report Submitted

↓

Ticket Closed

Possible additional statuses:

- Awaiting Part
- Awaiting Customer
- Escalated
- Revisit Required

33. Service Report

After the service visit, the employee should record:

- Problem identified
- Action taken
- Parts replaced
- Warranty status
- Customer confirmation
- Further work required
- Next visit
- Attachment/service report

This creates a complete service history against the customer/equipment.

34. Service Management Dashboard

The service team and management should be able to view:

- New tickets
- Pending tickets
- Assigned tickets
- Overdue tickets
- Tickets awaiting parts
- Completed tickets
- Repeat complaints
- Average closure time
- Employee workload

The key objective is to remove uncertainty about pending vs completed service work.

35. Module 7: Expense Submission & Approval

Employees currently submit expenses using different Excel formats.

The BOS should standardise expense submission.

Expense Information

Possible fields:

- Employee
- Visit/trip
- Date
- Expense category
- Amount
- Purpose
- Customer/project reference
- Receipt
- Remarks

Categories may include:

- Travel
 - Hotel
 - Local conveyance
 - Food
 - Demo expenses
 - Service expenses
 - Other approved expenses
-

36. Expense Approval Workflow

Example:

Expense Submitted

↓

Manager Review

↓

Approved / Rejected / Clarification Required

↓

Accounts Review

↓

Processed

The approved information can then be used by the accounts team for their existing accounting process.

Tally remains the accounting system.

37. Standardised Expense Reporting

The BOS should ensure that all employees submit expenses using the same structure.

Management/accounts should be able to filter expenses by:

- Employee
 - Trip
 - Customer
 - Date
 - Category
 - Region
 - Approval status
-

38. Module 8: Task & Productivity Management

The BOS will maintain employee responsibilities and tasks.

Tasks may be:

- One-time
 - Daily
 - Weekly
 - Monthly
 - Recurring
 - Customer-related
 - Tender-related
 - Demo-related
 - Service-related
-

39. Task Assignment

Possible fields:

- Task
 - Description
 - Employee
 - Reporting manager
 - Department
 - Priority
 - Start date
 - Deadline
 - Expected outcome
 - Supporting document
 - Current status
-

40. Task Status

Possible statuses:

- Not Started
- In Progress
- Completed
- Blocked
- Awaiting Approval
- Overdue

Employees should provide evidence or remarks where required.

41. Blocker Workflow

The system should distinguish poor execution from a genuine dependency.

Possible blockers:

- Management approval
- Customer dependency
- Vendor dependency
- Another employee
- Missing information
- External portal issue
- Technical issue
- Approved leave

Managers can:

- Accept blocker
- Reject blocker
- Extend deadline
- Reassign
- Escalate

42. Employee Accountability

The BOS should highlight:

- Tasks due
- Overdue tasks
- Tasks without updates
- Repeated delays
- Incomplete work
- Approved blockers
- Unapproved delays

This provides evidence for performance reviews.

43. Performance & Salary Decision Support

Where Arihant has internal policies linking employee performance with salary, incentive, or deductions, the BOS can provide the supporting data.

The BOS itself should **not automatically deduct salary**.

It should generate evidence such as:

- Work assigned
- Completion status
- Deadline compliance
- Approved blockers
- Repeated misses

- Manager review

The authorised management/accounts team makes the final decision according to company policy and applicable law.

44. Module 9: Salesperson & Regional Performance

Sales representatives and regional managers can be evaluated using operational data already generated by the BOS.

Possible indicators include:

Lead Performance

- Contact list
- New leads
- Active prospects
- Re-approached prospects
- Follow-ups
- Conversion rate

Visit Performance

- Planned visits
- Completed visits
- Cancelled visits
- Customer interactions

Demo Performance

- Demos planned
- Demos completed
- Successful demos
- Failure reasons

Proposal Performance

- Proposals sent
- Follow-ups
- Proposal conversions

Tender Performance

- PQ tenders
- General/MHA tenders
- Submissions
- Wins
- Losses

- Win rate
-

45. Module 10: Management Command Dashboard

Management should not need to open every module individually.

The command dashboard should surface important exceptions.

Sales

- Leads requiring follow-up
- New opportunities
- Conversion
- Region performance

Field Visits

- Upcoming visits
- Employees travelling
- Cancelled/rescheduled visits
- Opportunities to combine visits

Demo

- Upcoming demos
- Equipment conflicts
- Demo success/failure
- Repeated failure reasons

Tender

- Upcoming deadlines
- Pending approvals
- PQ pipeline
- General/MHA pipeline
- Won/lost status

Proposal

- Proposals pending
- Follow-ups overdue
- Proposal outcomes

Service

- Open tickets
- Overdue service cases
- Repeat complaints

- Awaiting parts

Team

- Tasks overdue
- Employees requiring attention
- Productivity indicators

Expenses

- Pending approvals
- Rejected expenses
- Outstanding submissions

The dashboard should focus primarily on **what requires management action**.

46. Notifications & Escalations

Possible automated notifications include:

- New task
- Task deadline approaching
- Task overdue
- Follow-up due
- Visit planned
- Visit cancelled/rescheduled
- Additional visit/task assigned by manager
- Demo requested
- Equipment conflict
- Tender awaiting approval
- Tender deadline approaching
- Proposal follow-up due
- Service ticket overdue
- Expense awaiting approval

Notification channels can be finalised during technical design.

47. Audit Trail

Important changes should be logged.

Examples:

- Deadline changed
- Tender approved/rejected
- Visit cancelled
- Lead reassigned
- Equipment availability changed

- Proposal status changed
- Service ticket reassigned
- Expense approved/rejected

The audit record may include:

- User
 - Action
 - Previous value
 - New value
 - Date/time
-

48. Mobile-First Field Experience

Since sales, demo, and service employees operate in the field, the BOS should be easy to use from mobile devices.

The system should minimise:

- Long forms
- Duplicate entry
- Typing
- Complicated navigation

Preferred patterns include:

- Pre-filled data
- Dropdowns
- Quick actions
- One-click updates
- Contextual forms

Adoption is a functional requirement, not merely a UI consideration.

49. Proposed Phase 1 Scope

Based on the discovery discussions, the proposed BOS includes:

1. User & Role Management
2. Lead & Customer Management
3. Visit Planning
4. Demo Management
5. Demo Equipment Availability
6. Tender Management
7. Proposal Management
8. Service Ticket Management
9. Expense Submission & Approval

10. Task Management
 11. Productivity Tracking
 12. Sales & Regional Performance
 13. Management Dashboard
 14. Notifications & Escalations
 15. Reporting
 16. Audit Trail
-

50. Inputs Required From Arihant

Before final development architecture is frozen, BDA requires:

Tender Team

- Final tender tracking sheet
- Tender fields
- PQ/general classification
- Tender stages
- Existing historical data

Sales Team

- Lead/customer fields
- Regional mapping
- Existing lead data
- Visit process
- Performance criteria

Demo Team

- Equipment master
- Equipment locations
- Demo workflow
- Current demo reporting format
- Demo success/failure factors

Proposal Team

- Current proposal tracking requirements
- Proposal stages
- Existing records, if available

Service Team

- Current service ticket fields
- Service statuses
- Service report format
- Equipment/customer references

Accounts

- Current expense format
- Expense categories
- Approval hierarchy

Management

- Employee hierarchy
 - Departments
 - Roles
 - Permissions
 - Performance rules
 - Escalation rules
-

51. Scope Freeze

This document should be reviewed by Arihant's key stakeholders before development begins.

Stakeholders should identify:

- Missing workflows
- Missing fields
- Incorrect assumptions
- Additional requirements
- Required modifications

After written scope approval, BDA will proceed to system architecture and development.

52. Change Management

After scope approval:

Minor Adjustments

Small field or workflow refinements that do not materially change system architecture may be accommodated during implementation.

Scope Additions

The following will normally be treated as additional scope:

- New modules
- Major workflow changes
- Third-party integrations
- New automation requirements
- New external portals

- Accounting functionality
- Pricing/quotation functionality
- Major reporting requirements not described here

Such requirements may affect commercial terms and timeline.

53. Recommended Implementation Sequence

Stage 1

User roles, organisation structure and master data.

Stage 2

Lead/customer and visit management.

Stage 3

Tender and proposal management.

Stage 4

Demo and equipment management.

Stage 5

Service management.

Stage 6

Task, productivity and expense workflows.

Stage 7

Dashboards, reports and notifications.

Stage 8

Pilot rollout with selected employees.

Stage 9

Feedback, corrections and organisation-wide rollout.

54. Expected Transformation

The Arihant BOS should move the organisation from:

WhatsApp-based operational coordination

to

Structured workflows with clear ownership

From:

Tender information scattered across conversations and portals

to

One tender pipeline with approval, deadlines and outcomes

From:

Calling different offices to find demo equipment

to

Central equipment availability visibility

From:

Conducting demos without learning why they fail

to

Structured demo outcome and failure-point analysis

From:

Sending proposals without central follow-up visibility

to

Proposal pipeline and follow-up accountability

From:

Unclear pending service complaints

to

Ticket-level service visibility

From:

Different employee expense Excel formats

to

One standardised submission and approval process

From:

Field staff recreating their entire day at night

to

Operational activity automatically becoming reporting data

55. End-to-End BOS Flow

The long-term operating layer can connect:

Lead



Interaction



Visit



Demo



Proposal



Tender / Opportunity

↓

Service

↓

Tasks & Follow-Ups

↓

Performance

↓

Management Dashboard

Supporting these activities:

Equipment + Expenses + Notifications + Audit Trail

56. Core Outcome

The Arihant BOS should become the company's operational coordination layer.

Every important activity should have:

- An owner
- A status
- A next action
- A deadline where applicable
- A history
- Management visibility

The aim is to give management greater control without increasing unnecessary reporting work for employees.

Scope Review

Arihant Trading Corporation is requested to review this document before development and identify any missing or incorrect requirements.

Once mutually approved, this functional scope will become the basis for:

1. System architecture
2. Database design
3. UI/workflow design

- 4. Implementation timeline
- 5. Final commercial scope
- 6. Development

Arihant Trading Corporation

Name: _____

Designation: _____

Comments: _____

Approval: _____

Date: _____

BDA Technologies Pvt. Ltd.

Name: _____

Date: _____